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OJﬁce Memorandum « vsitep states GOVERNMENT

TO  ::ihief of Logistics DATE: 1, lay 1953

FROM : Chief, Real Fstate & Construction Division

SUBJECT: "eekly Activity Report
2 May to date

1. (General:

8. Space for I&S Office in | |Retention of present

25X1A6A scace, pending reply from GSA,

o5x125X1A6A v [ ____ |commo_Personnel | | Policy clarification

discussed with AD/0C,  Commo to teke necegsary action. "Report

of field trip by RE&C representative to site' formely transmitted
%o AD/CO on 13 May 1953,

¢e Freparation of Agency Regulations:- Continued progress.

25X _od. | |£or | | (Tten
125X1A7B T0.<b (3] on report dated 7 May) Gontracting Officer (Mr.
25X1(4C | | advised by telegram on 13 May
a TI53 To:
{1} Complete first group of| | (assumea to 25X1
ve 100% comvlete, 95% as of 3L Merch 1953).
(2) stop work on second group of hs of 25X1
24 15 May 1953,
(3) Furnish by 1 June 1953 complete account of funds
i exnended to date for first group and second group
under costeplus-~fixed~-fee contract,
25X1A7B {4} TIogistics |1:| representative in field requested
to obtain TURD sum bids from comvletion of second
25X1 Zroup from local contractors.
2« Projects and Studies in Process:
25X1A2G 2. GConstruetiop & Utilities:
@ (1) Project| ____ |(Commo):= Progress of construction
eontirving, (No change - Item contirued 4 May 1953),
25X1A2G e | ¢

{2) Project|
;ﬂ item - 22 April 1953) No change.

:=~ {Continued
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2) FBIS,

Py EbSSN N

t- (&) Bids

and power cable contract being typed

25X1

£) Project :l(-l‘raining):-

sched OT T6CO1pU CILS
@ {b) Plans and specifications for antennas
{;

in finel form this dete, for mailing
to PRS,| | for edvertising.

25X1A2G
@ {a) Site survey scheduled for week of 18 May %o

prepare constructior cost estimate, two sites,

in cooperation with |

[office of

Training representatives.

n

25X1A2G ;
d {8) Project
v Surnish Div, Tor Inclusion

:- Site layout
n letter of agreement.

25X1A2G (6) Project __|(Training):-((a}, (b), and (c)
continued items)- (a) and (b) - 30 April and (c)
7 May - Mo change. )
2EX1A2G 7) Project | |(Commc) s~ Drawings, specifi-

\ cations and conftract prepared for approvel of Commo
and General Counsel, after which they will be ready
for signature of contractor.

25X1A6A )
. {8) Survey of Water Supply System, :
y. Swvey completed, Estimate in the amount of
423,800, trensmitted to ADD/A.
s) Survey of electrical systems,@and
25X1ABA [} Survey completed. Eatimate In the amcunt
5T 724,000, transmitted to ADD/A.
{¢) Commo Laboratory:- Construction estimate furnished
AT/0C in the emount of $252,406, Architeci~Engineer
£irm contacted in name of | |
ragarding contract for preparaiion of drawings and
svecifications by early June ( June 10-15). AD/CO
will have to make funds aveilable for A-E contract
i advance of project approval.
25X1 19) —bontinued Item - 30 April) - No
CRange.
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- 5 am

ks Real Estate:-

25X1ABA {1) "se of (Commo) z=
. {Continued 1tem — 23 Aoril 1953) No change.
FOIAB3B1 Contar 2R 7} o chang
2y | L (Continuved
Stem - 23 ppril 1953) No change,
25X1ABA {3) Extension of | | for use
as office snsce by NEA/DD/P:~ (Continued item - 7 May 1953)
25X1A6A Yo change,
f:\ T | -
4) Installation of vault in I&S, | | Division
25X1AB6A ) representative is in at this time,
1y
25X1 25x1A6A =
(a) | | Pending further word from
‘eesor relative to improvements and restoration
i th .
25X1ABA ! 0 e nremlses

- Pending reply from lLessor re

fb)
/'L ’ ) /\ meeting for negotiating an extension of the lease.
‘ 25X1A6A€ %Uﬂ( (e) | Estimetes for auxiliary 25X1C4A

ouildings and outside storage requirements re-
ceived by Office of General Services

25X1C4A
%) 0Office space for
{Continued item - 7 May 1953) No change, 25X1A6A
7) Aecquisition of additional svace in for 25X1A6A

) P Concluded,

{2} Furnishing of leased house at |for NEA3~ (Cor- 25X1A6A
tirmwed item - 30 April 1953) Fo change,

- {9) SR requirement for 10,000 acres of land for & tra:&l 25X1ABA

area:- Herresentatives from REEC and SE inspected

25X1ABA y with result that too meny activities are
/ located on this site from the viewpcint of security,
‘ Forther request is made for written requiremert. Survey
of potential sites will continue, - 25X1A6A

(1) Purchase of house at |at cost of aporoximately
740,000.:~ (Continued item - 23 April 1953) No change.

25X1A7B 1

Securitv ifx,
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717 Tyt v
34)  Inquiry from Senate on snages- connluded,

25X1ABA {15) Increase of vault area in |

[ERLC renresentative I3 1n |

on of space in| |
E2C renresentative to visit office on

25X1A6A
25X1A6A

25X1A12A im

g‘ fl") Alteratiors in

{Continved itelr=—7 F&y I953] No change,

{19) Closing out ofl
BRI .
2F2T respresentHTT T n | for removai

ei“ eqz.d;_:;aent and noles any meKing arrangements for
restoration of the property, F’quinment is Yo be
ﬁ:ﬁ*pned to Washington,

L
.

Other 3tems of interest: None.

£ ;ne('ial ’Drobler*s.

2. Approvei of Prowpcizs___b\cﬁ@_:- {Continved item - 23 Anril)
Vevebzflv ‘submitted Regulation should solve this
nronten,

SONFIDENTIAL

25X1A6A

25X1
25X1

25X1A6A

25X1
25X1A6A ;

25X1

25X1
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